Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 12/8/13

Civil crews are working turbine sites and access roads in Area 4
Foundation crews placing rebar and pouring foundations is Area 1 and Area 2.

Veit is installing foundations in Bison 4 substation.

Work Force
Minnesota Power — 4
Wanzek - 30

Veit -6
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Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 12/1/13

* Civil crews applying ‘gravel to 59™ and 60" Ave. and working turbine sites in Area 4
Foundation crews placing rebar and pouring foundations is Area 1 and Area 2.
Collector crews are done for the season

Veit is installing foundations in Bison 4 substation.

Work Force
Minnesota Power — 5
Wanzek - 48

Veit—-6
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